
 

AUTHORIZATION HISTORY 

 

AMOUNT DATE -- DESCRIPTION 

 $2,766,761.00 03/27/08 (Council) -- Original Contract 

 $138,338.00 03/27/08 (Council) – Contingency    

 $48,895.65 06/02/08 Administrative Authority Used  
 $94,931.83 Proposed (Council)        

 $3,048,926.48 Total Contract Authorization 

 

CONTRACT HISTORY 

 

AMOUNT DATE -- DESCRIPTION (CO% / CUMULATIVE CO%) 

 $2,766,761.00 03/27/08 (Council) -- Original Contract  

 
                     $21,800         08/25/08 -- Change Order #1 -- (Contingency) -- Increase 

quantities for environmental controls; additional contractor 
overtime due to owner requested schedule acceleration to complete 
work prior to school start; addition of structural survey for two 
homes directly adjacent to excavations. -- (0.79% / 0.79%) 

 
 $25,908.44 10/06/08 -- Change Order #2 -- (Contingency) -- Increase 

quantities for environmental controls; asphalt mill & overlay for 
University of Texas driveway (Real Estate Special Provision); bore 
adjustment and re-survey; increase to pipe quantities. -- (0.94% / 
1.73%) 

 
 ($18,697.97) 11/21/08 -- Change Order #3 – (Contingency) – Claim for 

unknown presence of large concrete rubble in excavation; 
deduction of  private lateral re-route bid items in original contract 
that will not be performed. (-0.68% / 1.05%) 

 
 $158,223.18 In Process -- Change Order #4 -- (Remaining Contingency and 

Administrative Authority) –Increase bid item quantity due to 
deficient quantity in original bid; addition of bid items missing 
from original contract; additional asphalt paving resulting from 
real estate special provisions. -- (5.7% / 6.75%) 

  
 $94,931.83 Proposed -- Change Order #5 -- (Council Action) – Private lateral 

re-route reimbursement to property owner; repair of damage to 
driveway; abandonment of water line and additional private water 
service re-routes; extension of wastewater line on Windsor Road. -
- (3.4% / 10.15%) 

 $3,048,926.48 Total Contract Expenditures 

                       10.15% Cumulative Change Orders 


